Projects Schedule

Phase 1

Monday, 9th Feb – Wednesday, 11th Feb
The following features will be implemented:

- Authentication
- ShopNow
- Experts

Phase 2

Thursday, 12th Feb – Saturday, 14th Feb

- Services
- Companies

Phase 3

Monday, 16th Feb

- Medics
- Authentication (final refinements, if any)

Tuesday, 17th Feb – Thursday, 19th Feb

- Membership
- Events

Phase 4

Friday, 20th Feb – Saturday, 21st Feb

- Cases
- Resources

Phase 5

Monday, 23rd Feb – Tuesday, 24th Feb

- Jobs
- Journal

Phase 6

Wednesday, 25th Feb – Friday, 27th Feb

- Site settings
- Performance optimization

Final Phase

Post–27th Feb

- Return to **Creasal** for final refinements and completion of outstanding items

---

Important Note

Any **significant feature requests** that were **not previously discussed or documented** will be treated as **out-of-scope** and will attract **additional charges**.

This schedule is open to adjustment